
 
 

 

Capitol Campus Design Advisory Committee 

November 30, 2015 

 
Facilities Report 
Purpose: Information 
 
The purpose of this agenda item is to update the Capitol Campus Design Advisory Committee 
(CCDAC) on the: 

 status of current capital projects 

 capital projects authorized in the 2015-2017 Capital Budget 
 
Lenore Miller, Enterprise Services Asset Manager will present the update. 
 
Current campus projects 
The following Capitol Campus construction projects are currently under construction or were 
completed this summer. 
 
1. Capital Project East Plaza Stair Tower Replacement and Waterproof Retrofit 

Water infiltrating into the Plaza Garage undermined and weakened the structure, corroding 
essential components and creating a growing risk to life and property.  The project corrected 
the water infiltration and the structural deterioration at the western entrances of the parking 
garage and the two southern stair towers. 
 
The project began in September 2014 and was scheduled to be completed by June 30, 
2015. Due to unforeseen construction issues, the project is expected to be completed by 
December, 2015. Effective August 31, 2015 Olympia Building officials granted temporary 
occupancy for use of the stair towers. 
 

2. Replacement of Campus Chillers and the Governor’s Mansion Boiler and Critical 
Campus Steam System Repairs  
 
At the Campus Powerhouse a 40+ year old chiller was replaced in July to deliver greater 
flexibility and capacity for campus growth. The Powerhouse chiller work began in February 
of 2014 and was completed in October of 2015. The project reduced the chilled water plant’s 
energy consumption by 50% and removed old chillers that contained harmful ozone 
depleting refrigerant. Also, after the 2016 legislative session a high priority safety risk will be 
corrected to reduce the risk of injury to staff who work at the Powerhouse.  
 
The Governor’s Mansion boiler and heating system work was completed in January 2015. 
The project removed the Mansion from the Campus steam loop generating energy savings 
by reducing the need to run large commercial boilers at the Powerhouse during non-work 
hours. 
 

3. NRB Parking Garage Fire Suppression System Project 
The failed, non-operational fire suppression system at the NRB Parking Garage poses a life-
safety and property risk. This project replaced a portion of the overhead fire-suppression 
system at the Natural Resources Building (NRB) parking garage, which included roughly 
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18,720 lineal-feet of sprinkler pipe and 1,652 sprinkler heads on levels P-1 and P-2. The 
project began in February 2015 and was completed by August, 2015. The failed fire 
suppression system at the NRB Parking Garage’s P-3 level and tunnel still need to be 
replaced.  
 

4. Old Capitol Exterior Leak Repair 
This project repaired some of the exterior leaks at the Old Capitol Building, including: 

 repairs to gutters and roof flashing 

 replacement of the garage and mechanical room roof 

 repairs drain lines and installing new storm and footing-drain cleanouts 

 repair water-damaged plaster at various interior locations 
 

This first phase of exterior repairs was completed in July 2015.  
 

2015-17 Authorized Capital Projects 
On June 30, 2015, the Legislature passed the 2015-2017 biennial capital budget. Listed below 
are the new projects authorized by the Legislature.  
 

New Projects Budget 

Preservation:  

 Old Capitol Exterior & Interior Repairs 
 

$3,000,000 

 NRB Garage Fire Suppression & Critical Repairs 
 

$8,077,000 
COP 

 Campus Heating Systems Repairs 
 

$500,000 

 West Campus Historic Building Exterior Preservation 
 

$2,000,000 

 Capitol Campus Exterior Lighting Upgrades 
 

$1,000,000 

 Capitol Campus Critical Network Standardization & Connectivity 
 

$250,000 

 Expansion of Legislative Gift Center 
 

$150,000 

 Feasibility Study: Leg Bldg Restore Skylights 
 

$125,000 

 Campus Furnishings Preservation Committee Projects 
 

$68,000 

 Minor Works Preservation (not including Parking Implementation Plan) 
 

$7,058,000 

New Developments:  

 1063 Block Replacement 
 

$69,00,000 
COP 

Planning:  

 Capitol Court Major Renewal & Dolliver Critical Repairs  
(Renewal plan) 

$200,000 

 Campus Parking Implementation Plan (Minor Works planning project) 
 

$300,000 

 Capitol Lake Long-term Management Planning 
 

$250,000 
 

 State Capitol Master Plan 

 
$250,000 

 Capitol Campus Predesign 

 
$200,000 

 Capitol Campus Utility Renewal Plan 
 

$650,000 

TOTAL NEW PROJECTS $93,078,000 
 


